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e Construction Progress Update
— Exterior Durable Cover Construction
— Laying Asphalt Pavement
— Drainage Swales
— Building Foundation Repairs
— Drainage Upgrades
— Raising Monitoring Wells

e Work Remaining
e Schedule

Hunters Point Naval Shipyard BCT Meeting — June 27, 2013 2



Project Location
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Completed
Durable Cover
outside
buildings

(Gray areas)

Repaired
Concrete
Building Slabs

(White areas)
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Asphalt Placement and Compaction
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Swales
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Shot-Crete of Swales
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Shot-Crete of Swales
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Building Slab Repair
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Building Slab Repair
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Exposed Monitoring Well
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Remaining Work to be Completed

e Complete punch list items

e Raise monitoring wells

e Site clean up and demobilization

e Install site boundary barriers

e Prepare Remedial Action Closure Report
e Perform quarterly inspections and repairs
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Schedule

e Mobilize and set up Temp Facilities  January 2013
e Site Preparation and Debris Removal Jan-Apr 2013

e Building foundation repairs Feb-Apr 2013
e Rough grading Feb-Apr 2013
e Drainage improvements Mar-May 2013
e AB placement and Finish Grading Apr-May 2013
e Asphalt placement May-Jun 2013
e Quarterly O&M from Jun 2013 until
transfer
e Draft RACR Oct 2013

e Final RACR Jan 2014
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